

**List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"**  
In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No	Application filing date	The company that submitted infrastructure restrictions an application for planned	Name of LDz infrastructure object / Railway line section	Nature of the restriction / name of the works	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days	Restriction of operation on day par	Restriction on duration	Impact on railway capacity	Train movements referral conditions/available alternative routes (if applicable)	Indicative duration of the journey on alternative routes (if applicable)	
					Initiation of a restriction	End of restriction							
(dd.mm.gggg)	(text)	(text)	(text)	(mm.gggg.)	(mm.gggg.)	(ddd)	(day, night or day / night)	(hours per day) from 1 to 24	(to be completed by LDz DTP)	(to be completed by LDz DTP)	(to be completed by LDz DTP)		
000					00.0000	00.0000	000		00	000%			
<b>From 2021</b>													
001	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Kraslava-Skaista km 433,35- km 436,85	Track renewal ("A" type capital repair)	05.2021.	09.2021.	048	day	07	<30%			Correction
002	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Gluda-Dobeļekm 60,0-km 65	Track renewal ("B" type capital repair)	04.2021.	08.2021.	038	day	07	<30%			Correction
003	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	level crossing capital repair	06.2021.	10.2021.	014	day/night	08	<30%			Correction
004	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Switching point repair	07.2021.	10.2021.	012	day	09	~30%			
005	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Repair of engineering buildings	05.2021.	10.2021.	090	day	10	<50%			
006	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Track renewal	07.2021.	10.2021.	016	day	07	<30%			Correction
007	20.10.2020.	European railway lines	Riga pasazieru station	Station reconstruction	03.2021.	12.2026.	306	day/night	24	~50%			Carried over from 2020 (concerted with EDZL/BERERIX)
008	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Riga railway junction development (modernization of the section Sarkandeugava-Mangali-Ziemeļblazma)	Building works (track, signalling, electricity, supply, telecommunications)	07.2021.	12.2023.	184	2 times a week in daylight time	08	<30%	-	-	Correction

**List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"**  
In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No	Application filing date (dd.mm.gggg)	The company that submitted infrastructure restrictions an application for planned (text)	Name of LDz infrastructure object / Railway line section (text)	Nature of the restriction / name of the works (text)	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days (ddd)	Restriction of operation on day par (day, night or day / night)	Restriction on duration (hours per day) from 1 to 24	Impact on railway capacity (to be completed by LDz DTP)	Train movements referral conditions/available alternative routes (if applicable) (to be completed by LDz DTP)	Indicative duration of the journey on alternative routes (if applicable) (to be completed by LDz DTP)	
					Initiation of a restriction (mm.gggg.)	End of restriction (mm.gggg.)							
000					00.0000	00.0000	000		00	000%			
<b>From 2022</b>													
001	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Kraslava-Skaista km 433,35- km 436,85	Track renewal ("A" type capital repair)	05.2022.	09.2022.	048	day	07	<30%			Correction
002	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Gluda-Dobeles km 65,0-km70,0	Track renewal ("B" type capital repair)	04.2022.	10.2022.	038	day	007	<30%			Correction
003	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Level crossing capital repair	06.2022.	10.2022.	014	day/night	008	<30%			Correction
004	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Switching point repair	07.2022.	10.2022.	010	day	09	~30%			Correction
005	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Repair of engineering buildings	05.2022.	10.2022.	090	day	10	<50%			Correction
006	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Track renewal	07.2021.	10.2022.	016	day	07	<30%			Correction
007	20.10.2020.	European railway lines	Riga pasazieru station	Station reconstruction	03.2021.	12.2026.	365	day/night	24	~50%			Carried over from 2020 (concerted with EDZL/BERERIX)
008	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Riga railway junction development (modernization of the section Sarkandeugava-Mangali-Ziemeļblazma)	Building works (track, signalling, electricity, supply, telecommunications)	07.2021.	12.2023.	365	2 times a week in daylight time	08	<30%			Correction
009	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Modernization of railway infrastructure to increase the speed of trains: Riga-Jelgava, Riga-Daugavpils	Building works (track, signalling, electricity, supply, telecommunications)	07.2022.	12.2023.	184	2 times a week in daylight time	08	<30%			New project
010	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Modernization of railway passenger infrastructure Riga-Jelgava (Atgazene, Balozī, BA Turība, Tiraine, Jaunolaine, Daibe, ozolnieki); Riga-TukumsII (Kemerī, Smarde, Milzkalne, Tukums I, Tukums II); Riga-Bolderaja (Bolderaja - Silikatu, Bolderaja - Slokas); Riga-Krustpils (Skirotava, Gaisma, Dole, Ikskele, Jaunogre, Ogrē, Parogre, Ciemupe, Kegums, Lielvarde, Jumprava, Skriveri.); Zemitani-Skulde (Zemitani, Brasa, Sarkandaugava, Dauderi*, Mangali, Zemelblazma, Vecdaugava, Vecaki, Kangale, Garciems, Garupe, Carnikava, Gauja, Lilaste, Pabazi, Saukrasti, Kisupe, Zvejniekiems, Skulte); Riga-Sigulda (Alfa)	Building works (track, signalling, electricity, supply, telecommunications)	03.2022.	12.2023.	306	2 times a week in daylight time	08	<30%			New project
011	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Installation of fences and pedestrian crossings in railway infrastructure objects Tornakalns - Olaine; Zasulauks-Lacupe, Jugla-Cekurkalns; Skirotava	Building works (pedestrian crossing (Skirotava), pedestrian tunnel (Cekurkalns), signalling, telecommunications)	03.2022.	12.2023.	306	2 times a week in daylight time	08	<30%			New project

**List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"**  
In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No	Application filing date (dd.mm.gggg)	The company that submitted infrastructure restrictions an application for planned (text)	Name of LDz infrastructure object / Railway line section (text)	Nature of the restriction / name of the works (text)	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days (ddd)	Restriction of operation on day par (day, night or day / night)	Restriction on duration (hours per day) from 1 to 24	Impact on railway capacity (to be completed by LDz DTP) 000%	Train movements referral conditions/available alternative routes (if applicable) (to be completed by LDz DTP)	Indicative duration of the journey on alternative routes (if applicable) (to be completed by LDz DTP)	
					Initiation of a restriction (mm.gggg.)	End of restriction (mm.gggg.)							
000					00.0000	00.0000	000		00	000%			
<b>From 2023</b>													
001	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Kraslava-Skaista km 433,35- km 436,85	Track renewal ("A" type capital repair)	05.2023.	09.2023.	048	day	07	<30%			Correction
002	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Dobeles-Biksti km 73,1-km 76,3	Track renewal ("B" type capital repair)	04.2023.	07.2023.	012	day	07	<30%			Correction
003	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Section Gluda-Dobeles km 65,0-km70,1	Track renewal ("B" type capital repair)	08.2023.	10.2023.	24	day	07	<30%			Correction
004	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Level crossing capital repair	05.2023.	10.2023.	014	day/night	08	<30%			Correction
005	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Switching point repair	07.2023.	10.2023.	010	day	09	~30%			Correction
006	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Repair of engineering buildings	05.2023.	10.2023.	090	day	10	<50%			Correction
007	12.08.2020.	SJSC "Latvijas dzelzceļš" Track division management	Different infrastructure objects	Track renewal	07.2023.	10.2023.	016	day	07	<30%			Correction
008	20.10.2020.	European railway lines	Riga pasazieru station	Station reconstruction	03.2021.	12.2026.	365	day/night	24	~50%			Carried over from 2020 (concerted with EDZL/BERERIX)
009	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Riga railway junction development (modernization of the section Sarkandeugava-Mangali-Ziemeļblazma)	Building works (track, signalling, electricity, supply, telecommunications)	07.2021.	12.2023.	365	2 times a week in daylight time	08	<30%			Correction
010	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Modernization of railway infrastructure to increase the speed of trains: Riga-Jelgava, Riga-Daugavpils	Building works (track, signalling, electricity, supply, telecommunications)	07.2022.	12.2023.	184	2 times a week in daylight time	08	<30%			New project
011	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Modernization of railway passenger infrastructure Riga-Jelgava (Atgazene, Balozi, BA Turība, Tiraine, Jaunolaine, Daibe, ozolnieki); Riga-TukumsII (Kemerī, Smarde, Milzkalne, Tukums I, Tukums II); Riga-Bolderaja (Bolderaja - Silikatu, Bolderaja - Slokas); Riga-Krustpils (Skirotava, Gaisma, Dole, Ikskele, Jaunogre, Ogre, Parogre, Ciemupe, Kegums, Lielvarde, Jumprava, Skriveri.); Zemitani-Skulte (Zemitani, Brasa, Sarkandaugava, Dauderi*, Mangali, Zemelblazma, Vecdaugava, Vecaki, Kangale, Garciems, Garupe, Carnikava, Gauja, Lilaste, Pabazi, Saukrasti, Kisupe, Zvejniekiems, Skulte); Riga-Sigulda (Alfa)	Building works (track, signalling, electricity, supply, telecommunications)	03.2022.	12.2023.	306	2 times a week in daylight time	08	<30%			New project
012	29.10.2020.	SJSC "Latvijas dzelzceļš" Development Directorate Project manager division	Installation of fences and pedestrian crossings in railway infrastructure objects Tornakalns - Olaine; Zaslauks-Lacupe, Jugla-Cekurkalns; Skirotava	Building works (pedestrian crossing (Skirotava), pedestrian tunnel (Cekurkalns), signalling, telecommunications)	03.2022.	12.2023.	306	2 times a week in daylight time	08	<30%			New project