

List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No.	Application filing date	The company that submitted an application for planned infrastructure restrictions	Name of LDZ infrastructure object / Railway line section	Nature of the restriction / name of the works	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days	Restriction of operation on day part	Restriction on duration	Impact on railway capacity	Train movements referral conditions/available alternative routes (if applicable)	Indicative duration of the journey on alternative routes (if applicable)	
					initiation of a restriction	end of restriction							
(dd.mm.gggg)	(text)	(text)	(text)	(mm.gggg.)	(mm.gggg.)	(ddd)	(day, night or day / night)	(hours per day) from 1 to 24	(to be completed by LDz DKT)	(to be completed by LDz DKT)	(to be completed by LDz DKT)		
000					00.0000	00.0000	000		00	000%			
From 2020													
001	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Development Directorate Project management division	Daugavpils arrival park and its connection ways development	Building works (track, signalling, electricity supply, telecommunications)	07.2020.	12.2023.	2 times a week	day in daylight time	08	<30%	-	-	Correction
002	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Development Directorate Project management division	Daugavpils marshalling yard development	Building works (track, signalling, electricity supply, telecommunications)	07.2020.	12.2023.	2 times a week	day in daylight time	08	<30%	-	-	Correction
003	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Development Directorate Project management division	Rīga railway junction development (modernization of the section Sarkandaugava – Mangali – Ziemeļblazma)	Building works (track, signalling, electricity supply, telecommunications)	07.2020.	12.2023.	2 times a week	day in daylight time	08	<30%	-	-	Correction
004	14.01.2019.	VAS "Latvijas dzelzceļš" Attīstības direkcijas Projektu vadības daļa	Latvijas dzelzceļa tīkla elektrifikācija (Rēzekne – Krustpils; Daugavpils – Rīga, t.sk. Rīgas pasažieru stacija (1., 2. ceļš), Šķirotava A, B, J parki, Daugavpils pasažieru stacija, Daugavpils Šķirotavas stacija)	būvdarbi	01.2020.	12.2023.	2 reizes nedēļā	diennakts gaišajā laikā	08	<30%	-	-	Pārņests uz 2021.gadu
005	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	st.Indra I main track km 458,83 - km 460,24	Track renewal ("A" type capital repair)	05.2020.	06.2020.	019	day	07	<30%	-	-	-
006	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Skaista-Niedrica km 444,91 - km 452,07	Track renewal ("A" type capital repair)	05.2020.	08.2020.	067	day	07	<30%	-	-	-
007	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Tracks Nr.6.,7. of "J" park Šķirotava st.; Track Nr.3 of Vangazi st.; Track Nr.2 of Tukums-1 st. Tracks Nr. 1, 7 and 9 of "D" park Daugavpils st.	Track renewal ("B" type capital repair)	08.2020.	11.2020.	030 010	day / night day	each track is closed for 5 working days 07	<30% <30%	- -	- -	Correction
008	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	V main track of Olaine st. IV main track of Olaine st. II main track of Cena st.	Track renewal ("B" type capital repair)	08.2020.	11.2020.	012	day	08	<30%	-	-	-
009	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Odd track of section Jelgava-Gluda km 44,9 - km 48,0; km 53,0 - km 57,6	Track renewal ("B" type capital repair)	08.2020.	11.2020.	066	day	07	<30%	-	-	-
010	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Level crossing capital repair	05.2020.	10.2020.	029	day / night	08	<30%	-	-	-
011	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Switching point repair	06.2020.	11.2020.	035	diena	09	~30%	-	-	-
012	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Repair of engineering buildings	05.2020.	10.2020.	004	day	10	<50%	-	-	-

List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No.	Application filing date	The company that submitted an application for planned infrastructure restrictions	Name of LDZ infrastructure object / Railway line section	Nature of the restriction / name of the works	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days	Restriction of operation on day part	Restriction on duration	Impact on railway capacity	Train movements referral conditions/available alternative routes (if applicable)	Indicative duration of the journey on alternative routes (if applicable)	
					initiation of a restriction	end of restriction							
(dd.mm.gggg)	(text)	(text)	(text)	(mm.gggg.)	(mm.gggg.)	(ddd)	(day, night or day / night)	(hours per day) from 1 to 24	(to be completed by LDz DKT)	(to be completed by LDz DKT)	(to be completed by LDz DKT)		
000					00.0000	00.0000	000		00	000%			
From 2021													
001	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Krāslava-Skaista km 433,35 - km 444,83; and I main track of Skaista st. km 443,76 - km 444,83	Track renewal ("A" type capital repair)	05.2021.	08.2021.	056	day	07	<30%	-	-	-
002	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Track Nr.8 of "A" park Skirotava st. and II main track of Gulbene st. km 98,214 - km 98,884	Track renewal ("B" type capital repair)	08.2021.	11.2021.	010	day / night	each track is closed for 5 working days	<30%	-	-	-
							004	day	07	<30%	-	-	-
003	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Gluda-Dobeļe km 60,0 - km 67,6	Track renewal ("B" type capital repair)	08.2021.	11.2021.	064	day	07	<30%	-	-	Correction
004	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Level crossing capital repair	05.2021.	10.2021.	029	day / night	08	<30%	-	-	-
005	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Switching point repair	06.2021.	11.2021.	025	day	09	~30%	-	-	-
006	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Repair of engineering buildings	05.2021.	10.2021.	005	day	10	<50%	-	-	-
007	30.08.2019.	Eiropas Dzelzceļa līnijas	Rīga pasażieru station	Station reconstruction	01.2021.	12.2026.	2190	day / night	24	~50%	-	-	Carried over from 2020 (aligned with EDZL/BERERIX)
008	30.08.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Development Directorate Project management division	Electrification of the Latvian railway network (Rezekne - Krustpils; Daugavpils - Rīga)	Building works	01.2021.	12.2023.	2 times a week	day in daylight time	08	<30%	-	-	Carried over from 2020

List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No.	Application filing date	The company that submitted an application for planned infrastructure restrictions	Name of LDZ infrastructure object / Railway line section	Nature of the restriction / name of the works	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days	Restriction of operation on day part	Restriction on duration	Impact on railway capacity	Train movements referral conditions/available alternative routes (if applicable)	Indicative duration of the journey on alternative routes (if applicable)	
					initiation of a restriction	end of restriction							
(dd.mm.gggg)	(text)	(text)	(text)	(mm.gggg.)	(mm.gggg.)	(ddd)	(day, night or day / night)	(hours per day) from 1 to 24	(to be completed by LDz DKT)	(to be completed by LDz DKT)	(to be completed by LDz DKT)		
000					00.0000	00.0000	000		00	000%			
From 2022													
001	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	I and Ia main tracks of Ilzēni st. km 426,73 - km 427,87; km 427,95 - km 429,49	Track renewal ("A" type capital repair)	05.2022.	06.2022.	026	day	07	<30%	-	-	-
002	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Kraslava-Skaista unI and Ia main tracks of Kraslava st. km 431,95 - km 433,31; km 438,35 - km 443,74	Track renewal ("A" type capital repair)	05.2022.	08.2022.	064	day	07	<30%	-	-	-
003	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Track Nr.3 of Jugla st.; Track Nr.4 of Garkalne st.; Track Nr.7 of "Pieostas" park Ventspils st.; Track Nr.8 of "Austrumu" park Ventspils st.; Track Nr.4 of "Pieostas" park Ventspils st.	Track renewal ("B" type capital repair)	08.2022.	11.2022.	025	day / night	each track is closed for 5 working days	<30%	-	-	-
							010	day	07	<30%	-	-	-
004	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	III main track of Sloka st.	Track renewal ("B" type capital repair)	08.2022.	11.2022.	007	day	08	<30%	-	-	-
005	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Gluda -Dobele km 67,6 - km 71,8	Track renewal ("B" type capital repair)	08.2022.	10.2022.	038	day	07	<30%	-	-	Correction
006	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Dobele-Biksti km 73,1 - km 82,0	Track renewal ("B" type capital repair)	08.2022.	11.2022.	078	day	07	<30%	-	-	Correction
007	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Level crossing capital repair	05.2022.	10.2022.	029	day / night	08	<30%	-	-	-
008	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Switching point repair	06.2022.	11.2022.	025	day	09	~30%	-	-	-
009	14.01.2019.	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Repair of engineering buildings	05.2022.	10.2022.	005	day	10	<50%	-	-	-

List of planned restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

No.	Application filing date	The company that submitted an application for planned infrastructure restrictions	Name of LDZ infrastructure object / Railway line section	Nature of the restriction / name of the works	Information on the conditions of the firearms								Notes
					Planned period		Scheduled number of days	Restriction of operation on day part	Restriction on duration	Impact on railway capacity	Train movements referral conditions/available alternative routes (if applicable)	Indicative duration of the journey on alternative routes (if applicable)	
					initiation of a restriction	end of restriction							
(dd.mm.gggg)	(text)	(text)	(text)	(mm.gggg.)	(mm.gggg.)	(ddd)	(day, night or day / night)	(hours per day) from 1 to 24	(to be completed by LDz DKT)	(to be completed by LDz DKT)	(to be completed by LDz DKT)		
000					00.0000	00.0000	000		00	000%			
From 2023													
001	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Ilzeni - Burzava and I main track of Burzava st. km 429,52 - km 434,16; km 434,25 - km 435,17	Track renewal ("A" type capital repair)	05.2023.	09.2023.	044	day	07	<30%	-	-	-
002	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Burzava - Kleperova km 435,25 - km 440,84;	Track renewal ("A" type capital repair)	05.2023.	10.2023.	046	day	07	<30%	-	-	-
003	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Track Nr.5 of "J"park Skirotava st.; Track Nr.4 of Jugla st.; Track Nr.9 of "Pieosta" park Ventspils st.; Track Nr.6 of Tukums II st.	Track renewal ("B" type capital repair)	08.2023.	11.2023.	020	day / night	each track is closed for 5 working days	<30%	-	-	-
							008	day	07	<30%	-	-	-
004	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Dobele-Biksti km 82,0 - km 85,9	Track renewal ("B" type capital repair)	07.2023.	08.2023.	034	day	07	<30%	-	-	-
005	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Dobele - Biksti km 87,9 - km 92,5	Track renewal ("B" type capital repair)	09.2023.	10.2023.	038	day	07	<30%	-	-	-
006	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Section Biksti -Brocēni km 92,5- km 94,9	Track renewal ("B" type capital repair)	10.2023.	11.2023.	022	day	07	<30%	-	-	-
007	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Level crossing capital repair	05.2023.	10.2023.	029	day / night	08	<30%	-	-	-
008	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Switching point repair	06.2023.	11.2023.	025	day	09	~30%	-	-	-
009	30.08.2019	SJSC "Latvijas dzelzceļš" (Latvian railway) Technical management directorates Track division	Different Infrastructure Objects	Repair of engineering buildings	05.2023.	10.2023.	005	day	10	<50%	-	-	-