

**List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"**  
In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

IM	ID	Section	Direction	Line		Year		Week		Period from		Period to		Duration	Time of day	Reason for restriction	Traffic impact					Traffic measures				Description	Inter-national coordination	In yearly	IM Project ID (Optional)	Last updated	Cancelled	
				From	To	From	To	From	To	Date from	Time from	Date to	Time to				Total closure	Reduced Track Availability	Speed Restrictions	Weight, Length, Profile	Diesel only	Cancellation	Re-routing	Train replacement	Delay							Other
LDZ	2021-007	Rīga pasažieru	<>	Rīga pasažieru	Jelgava	2021	2026	14	52	29.03.2021		31.12.2026		2104 days	day/night time	Interlocking, rail&track, Catenary			X			X			X		Station reconstruction ("Rail Baltic" line building)					
LDZ	2021-008	Sarkandaugava-Mangalji-Ziemeļblāzma	<>	Zemitāni	Skulte	2021	2023	27	52	01.11.2021		31.12.2023		2080 hours	day/night time	Interlocking, rail&track, Catenary, pedestrian tunnel, pedestrian overpass			X			X			X		Riga railway junction development					
LDZ	2022-001	Ludza - Istalsna	<>	Rēzekne II	Zilupe	2022	2022	19	33	09.05.2022		16.08.2022		240 hours	8:00-17:00	rail&track			X			X			X	Track renewal 249.84-253.34 km. ("A" type capital repair)						
LDZ	2022-002	Glūda-Dobele	<>	Jelgava	Liepāja	2022	2022	14	29	04.04.2022		19.07.2022		360 hours	8:00-17:00	rail&track			X			X			X	Track renewal 65.0-70.0 km ("B" type capital repair)						
LDZ	2022-004	Ogre	<>	Rīga pasažieru	Jelgava	2022	2022	33	34	16.08.2022		23.08.2022		36 hours	21:00-05:00	Switch						X			X	Switching point repair						
LDZ	2022-004	Trepe	<>	Krustpils	Daugavpils	2022	2022	34	35	25.08.2022		29.08.2022		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2022-004	Jersika	<>	Krustpils	Daugavpils	2022	2022	37	37	12.09.2022		14.09.2022		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2022-004	Varakļāni	<>	Krustpils	Rezekne II	2022	2022	38	38	19.09.2022		21.09.2022		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2022-004	Stirmiene	<>	Krustpils	Rezekne II	2022	2022	36	36	05.09.2022		07.09.2022		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2022-004	Šķīrotava	<>	Rīga pasažieru	Krustpils	2022	2022	39	39	27.09.2022		27.09.2022		10 hours	8:00-18:00	Switch						X			X	Switching point repair						
LDZ	2022-005	Salaspils	<>	Rīga pasažieru	Krustpils	2022	2022	17	17	25.04.2022		29.04.2022		40 hours	21:00-05:00	Level crossing			X			X			X	Level crossing capital repair						
LDZ	2022-005	Jaunolaine-Olaine	<>	Rīga pasažieru	Jelgava	2022	2022	19	19	09.05.2022		13.05.2022		40 hours	21:00-05:00	Level crossing			X			X			X	Level crossing capital repair						
LDZ	2022-005	Cirna-Ludza	<>	Rēzekne II	Zilupe	2022	2022	20	20	19.05.2022		20.05.2022		16 hours	21:00-05:00	Level crossing			X			X			X	Level crossing capital repair						
LDZ	2022-005	Liepāja	<>	Liepāja	Liepāja	2022	2022	26	26	27.06.2022		01.07.2022		40 hours	21:00-05:00	Level crossing			X			X			X	Level crossing capital repair						
LDZ	2022-005	Olaine	<>	Rīga pasažieru	Jelgava	2022	2022	21	21	23.05.2022		24.05.2022		16 hours	21:00-05:00	Level crossing			X			X			X	Level crossing capital repair						
LDZ	2022-009	Torņakalns-Jelgava	<>	Rīga pasažieru	Jelgava	2022	2023	26	52	01.07.2022		31.12.2023		1248 hours	day/night time	Interlocking, rail&track, Catenary, Level crossing			X			X			X	Modernization of railway infrastructure to increase the speed of trains						
LDZ	2022-009	Šķīrotava-Aizkraukle	<>	Rīga pasažieru	Krustpils	2022	2023	26	52	01.07.2022		31.12.2023		1248 hours	day/night time	Interlocking, rail&track, Catenary, Level crossing			X			X			X	Modernization of railway infrastructure to increase the speed of trains						
LDZ	2022-010	Atgāzene, Baloži, BA Turība, Tiraine, Jaunolaine, Dalbe, Ozolnieki	<>	Rīga pasažieru	Jelgava	2022	2023	9	52	01.03.2022		31.12.2023		1600 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-010	Pridaine, Jaundubulti, Ķemeri, Smārde, Mīlkalne, Tukums I, Tukums II	<>	Torņakalns	Tukums II	2022	2023	9	52	01.05.2022		31.12.2023		1472 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-010	Sīlikātu (Bolderāja), Slokas (Bolderāja)	<>	Zasulauks	Bolderāja	2022	2023	9	52	01.05.2022		31.12.2023		1472 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-010	Šķīrotava, Gaisma, Dole, Ikšķile, Jaunogre, Ogre, Pārogre, Ciemupe, Ķegums, Lielvārde, Jumprava, Skrīveri	<>	Rīga pasažieru	Krustpils	2022	2023	9	52	01.05.2022		31.12.2023		1472 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-010	Zemitāni, Brasa, Sarkandaugava, Dauderi, Mangalji, Ziemeļblāzma, Vecdaugava, Vecāķi, Kalngale, Garciešs, Garupe, Carnikava, Gauja, Lilaste, Pabaži, Saulkrasti, Ķīšupe, Zvejniekciems, Skulte	<>	Zemitāni	Skulte	2022	2023	9	52	01.05.2022		31.12.2023		1472 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-010	Alfa	<>	Rīga pasažieru	Lugaži (Valga)	2022	2023	9	52	01.05.2022		31.12.2023		1472 hours	day/night time	Interlocking, rail&track, Catenary			X			X			X	Modernization of railway passenger infrastructure						
LDZ	2022-011	Torņakalns-Olaine	<>	Rīga pasažieru	Jelgava	2022	2023	9	52	01.05.2022		31.12.2023		1344 hours	day/night time	Interlocking, rail&track						X			X	Installation of fences and pedestrian crossings in railway infrastructure objects						
LDZ	2022-011	Zasulauks-Lačupe	<>	Zasulauks	Bolderāja	2022	2023	9	52	01.05.2022		31.12.2023		1344 hours	day/night time	rail&track						X			X	Installation of fences and pedestrian crossings in railway infrastructure objects						

**List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"**  
 In accordance with Annex VII to Directive 2012/34 / EU of the European Parliament and of the Council (approved by EU Delegated Decision No (EU) 2017/2075 of 04.09.2017)

IM	ID	Section	Direction	Line		Year		Week		Period from		Period to		Duration	Time of day	Reason for restriction	Traffic impact						Traffic measures			Description	International coordination	In yearly	IM Project ID (Optional)	Last updated	Cancelled	
				From	To	From	To	From	To	Date from	Time from	Date to	Time to				Total closure	Reduced Track Availability	Speed Restrictions	Weight, Length, Profile	Diesel only	Cancellation	Re-routing	Train replacement	Delay							Other
LDZ	2022-011	Čiekurkalns-Jugla	<>	Rīga pasažieru	Lugaži(Valga)	2022	2023	9	52	01.05.2022		31.12.2023		1344 hours	day/night time	rail&track, pedestrian tunnel							X			X	Installation of fences and pedestrian crossings in railway infrastructure objects					
LDZ	2022-011	Šķīrotava	<>	Rīga pasažieru	Krustpils	2022	2023	9	52	01.05.2022		31.12.2023		1344 hours	day/night time	rail&track, pedestrian overpass							X			X	Installation of fences and pedestrian crossings in railway infrastructure objects					
LDZ	2023-001	Kārsava-Skaita	<>	Indra (Bigosova)	Daugavpils	2023	2023	19	33	09.05.2023		16.08.2023		240 hours	8:00-17:00	rail&track			X			X			X	Track renewal 440.35-443.85 km. ("A" type capital repair)						
LDZ	2023-002	Glūda-Dobele	<>	Jelgava	Liepāja	2023	2023	14	29	03.04.2023		21.07.2023		128 hours	8:00-17:00	rail&track			X			X			X	Track renewal 70.0-71.8 km ("B" type capital repair)						
LDZ	2023-003	Dobele-Biksti	<>	Jelgava	Liepāja	2023	2023	14	29	03.04.2023		21.07.2023		232 hours	8:00-17:00	rail&track			X			X			X	Track renewal 73.1-76.3 km ("B" type capital repair)						
LDZ	2023-005	Krustpils	<>	Rīga pasažieru	Krustpils	2023	2023	27	43	03.07.2023		27.10.2023		24 hours	21:00-09:00	Switch						X			X	Switching point repair						
LDZ	2023-005	Ventspils	<>	Ventspils	Tukums II	2023	2023	27	43	03.07.2023		27.10.2023		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2023-005	Daugavpils	<>	Daugavpils	Daugavpils	2023	2023	27	43	03.07.2023		27.10.2023		48 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2023-005	Daudzeva	<>	Jelgava	Krustpils	2023	2023	27	43	03.07.2023		27.10.2023		24 hours	8:00-17:00	Switch						X			X	Switching point repair						
LDZ	2024-001	Krāslava	<>	Daugavpils	Indra	2024	2024	20	34	13.05.2024		23.08.2024		40 hours	8:00-17:00	rail&track			X			X			X	Track renewal 431.95-433.35 km. ("A" type capital repair)						
LDZ	2024-002	Skaista	<>	Daugavpils	Indra	2024	2024	20	34	13.05.2024		23.08.2024		40 hours	8:00-17:00	rail&track			X			X			X	Track renewal 443.85-444.83 km. ("A" type capital repair)						
LDZ	2024-003	Indra	<>	Daugavpils	Indra	2024	2024	20	34	13.05.2024		23.08.2024		40 hours	8:00-17:00	rail&track			X			X			X	Track renewal 458.83-460.24 km. ("A" type capital repair)						
LDZ	2024-004	Dobele-Biksti	<>	Jelgava	Liepāja	2024	2024	14	42	01.04.2024		18.10.2024		688 hours	8:00-17:00	rail&track			X			X			X	Track renewal 76.3-85.9 km ("B" type capital repair)						
LDZ	2024-005	Skrunda-Kalvene	<>	Jelgava	Liepāja	2024	2024	14	30	01.04.2024		26.07.2024		160 hours	8:00-17:00	rail&track			X			X			X	Track renewal 166.10-168.3 km ("B" type capital repair)						
LDZ	2024-006	Krustpils	<>	Rīga pasažieru	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		60 hours	21:00-09:00	Switch						X			X	Switching point repair						
LDZ	2024-006	Pļaviņas	<>	Rīga pasažieru	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	21:00-09:00	Switch						X			X	Switching point repair						
LDZ	2024-006	Varakļāni	<>	Krustpils	Rezekne II	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2024-006	Daugava	<>	Jelgava	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		24 hours	8:00-20:00	Switch						X			X	Switching point repair						
LDZ	2024-006	Rēzekne-II	<>	Krustpils	Rezekne II	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	8:00-20:00	Switch						X			X	Switching point repair						